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23 April 1987

MEMORANDUM FOR: Chief, Security Equipment Support Division, 0S

FROM:

Chief, New Building Project Office, OL

SUBJECT: CCTV Conduit

1. On 13 April 1987, representatives from the New Building Project
Office (NBPO), OL; Facilities Management Division, (FMD), OL; Security
Equipment Support Division (SESD), 0S; and Glen Industrial Corporation
(GIC) reviewed the conduit requirements for the CCIV system. During the
meeting, GIC requested that the Agency provide and install conduit for 18
of the 23 camera locations. Five CCIV cameras, numbers 19 through 23 on
the GIC contract drawings, will be installed in existing camera locations
and will not require additional conduit.

2. Based on the requirements outlined during the CCTV meeting, NBPO is
taking action to install conduit for six camera locations. We have 1ssued
a request for the Bid Package 4 contractor to install a one—-inch power
conduit and a two-inch signal conduit for the cameras (numbers 7 and 8)
near the George Washington Memorial Parkway entrance. The conduit will be
terminated six inches above ground near the locations indicated on the GIC
contract drawings. The exact location for terminating the conduit will be
provided by SESD. We are also preparing a request for the Bid Package 2
contractor to install conduit for camera number 11 near the Turkey Run Road
entrance. We will rely on SESD to provide the exact location for camera
number 11. Cameras numbered 7, 8, and 11 are pole—mounted cameras and
require concrete pole bases/pads. All concrete bases, including those for
cameras 7, 8, and 11 should be installed by one contractor after all the
CCTV conduit has been installed and after GIC has provided a template for
the pole bases. NBPO will install conduit for the CCTV cameras 13, 14, and
16 as construction in the New Headquarters Building (NHB) progresses.

These cameras will be mounted on brackets in the NHB and GIC should submit
a sample of the brackets or shop drawings to NBPO through SESD for review
and approval.

3. NBPO is not plauning future construction at any of the other camera
locations around the compound. SESD should request through FMD CCTV
conduit for camera locations numbered 1 through 6, 9, 10, 12, 15, 17, and
18. In addition, FMD should be requested to install concrete pole bases
for all pole-mounted cameras. The request to FMD should include a
form 2620 and specifications regarding conduit sizes and details of the
concrete pole bases.
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